


Meeting Objective and Agenda

 Objective: Review and provide consensus on the 
scope for the Woodbrook Road Dump Superfund 
Site

 Agenda:
 General topics for review/discussion that inform FFS tasks
 Project Scoping and Planning
 Meeting Focus: Technical Scope of FFS Tasks
 Post‐FFS Tasks
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General Topics for Review/Discussion

 Potential complexities with use of previously developed 
foundational documents (e.g., HHRA, SLERA, RI Report, FS Report)
 Information obtained and evaluations performed by others
 Limited availability of electronic files
 Enforcement related issues

 Potential complexities with use of RD information
 Further development of post‐ROD information focused on selected 

remedy
 Cost estimates

 Expectations of value‐added evaluations
 E.g., Climate change and climate resiliency, additional cost estimate 

evaluations, post‐construction quantitative risk evaluation

 Third‐party expectations
 Third parties include Town of South Plainfield, NJDEP, and PRP
 E.g., Land use assumptions
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Project Scoping and Planning

 Technical Memoranda
 “Draft HHRA‐Related Responses to OLEM Memorandum”
 “Considerations for Use of Compliance Averaging for 
Remedial Action at Woodbrook Road Dump Superfund 
Site”

 “Railroad and Truck Waste Transportation and Disposal 
Cost Comparison Update”

 Strategy Tables
 Remedy Re‐Evaluation Issues Table
 Remedy Re‐Evaluation Strategy Options Table

 Option 3 selected – FFS

 Technical Scoping Meeting

4



Focused Feasibility Study Tasks

 Site Background and Conceptual Site Model


 Risk Assessment Summaries


 Review updates to policy (e.g., lead policy)

 ARARs Identification
 Review ARARs/TBCs identified in the ROD to update references

 E.g., New NJ Direct Contact Soil Remediation Standards in May 2021

 Determine whether additional ARARs/TBCs should be identified

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Focused Feasibility Study Tasks (Cont’d)

 Detailed Evaluation of Remedial Alternatives
 Evaluation of combined remedial alternatives with 
respect to the NCP criteria
 Modifying criteria (state and community acceptance) 

 Individual analysis will be streamlined narrative with 
details in a tabulated appendix

 Comparative analysis will be primarily narrative with a 
summary table

10



Focused Feasibility Study Tasks (Cont’d)

 Value‐Added Evaluations for Detailed Evaluation 
 Climate change and climate resiliency evaluation

 Evaluated under long‐term effectiveness and permanence

 Green and sustainable remediation


 Evaluated under short‐term effectiveness and long‐term 
effectiveness and permanence

 Cost estimates
 FS‐level of detail for cost estimates

 Post‐construction quantitative risk evaluation
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Focused Feasibility Study Tasks (Cont’d)

 Progress Meetings to Discuss Decision Points
 Deliverables and Proposed Schedule
 Section 508 Compliance
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Deliverable Due Date Note
Draft FFS September 30, 2022 End of FY 2022
Draft Final FFS TBD
Final FFS TBD
Post‐FFS Decision 
Document

December 31, 2022 End of Calendar Year 
2022



Community Involvement and Post‐FFS Support

 Community Involvement (Task 3)
 Community Involvement Plan Update
 Public Meeting Support

 Public notices
 Public meeting

 Post‐FFS Support (Task 5)
 Technical support for proposed plan and responsiveness 
summary
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ARARs and TBCs in ROD
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ARARs and TBCs in ROD
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ARARs and TBCs in ROD
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ARARs and TBCs in ROD
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ARARs and TBCs in ROD
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ARARs and TBCs in ROD
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RAOs in ROD
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PTW Definition in ROD
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ROD Discussion of Groundwater 
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Eco PRGs Defined in SLERA
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Technology Screening in Original FS 
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Remedial Alternatives in ROD

 Alternative 1: No Action
 Alternative 2: On‐Site Treatment of Principal Threat Waste 

with Consolidation and Capping of Residual Soil
 Alternative 3: On‐Site Treatment
 Alternative 4: Excavation/Off‐site Disposal of Principal Threat 

Waste with Consolidation and Capping of Residual Soil
 Alternative 5: Excavation/Off‐site Disposal of Principal Threat 

Waste, Consolidation/Capping of Western Dump, Spot 
Excavation/Monitoring of Eastern Dump

 Alternative 6: Excavation and Off‐site Disposal 
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Remedial Alternatives in Original FS

 Western Dump – PCB Hot Spots Remedial Alternatives
 Alternative 1a: No Action
 Alternative 1b: Limited Action
 Alternative 1c: Consolidation, Capping, Fencing, and ICs
 Alternative 1d: On‐Site Treatment
 Alternative 1e: Excavation/Off‐Site Disposal

 Western Dump – Non‐Hot Spot Remedial Alternatives
 Alternative 2a: No Action
 Alternative 2b: Limited Action
 Alternative 2c: Consolidation, Capping, and ICs
 Alternative 2d: On‐Site Treatment
 Alternative 2e: Excavation/Off‐site Disposal
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Remedial Alternatives in Original FS

 Eastern Dump –Remedial Alternatives
 Alternative 3a: No Action
 Alternative 3b: Fencing and ICs
 Alternative 3c: Capping and ICs
 Alternative 3d: On‐Site Treatment
 Alternative 3e: Excavation/Off‐Site Disposal or Disposal Under the 

Western Dump Cap 

30



Remedial Alternatives in Original FS
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Map of Exposure Areas (RI)
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